


# ***Defense Travel System***

**Lt Col Harold P. Fagan  
Chief, Travel  
Reengineering Division**



# ***OVERVIEW***




☐ **BACKGROUND**

☐ **IMPLEMENTATION**

☐ **ISSUES**



# ***OBJECTIVE***





**Seamless, paperless Temporary Duty (TDY) travel system for all DoD organizations that meets the needs of travelers, commanders, and process owners**

- **Improves customer service**
- **Meets mission requirements**
- **Reduces costs**




# DEFENSE TRAVEL SYSTEM






# ***CONTRACT UPDATE***



- ☐ **Contract Awarded      May 98**
- ☐ **Protest filed with GAO      May 98**
  - ☐ **Complete work stoppage--110 days**
- ☐ **Protest Resolved      Sep 98**
- ☐ **Work Resumed      Oct 98**
- ☐ **System Test Nov 98**
- ☐ **Begin DTS implementation      Spr 99**
- ☐ **DTS Worldwide      Fall 01**



# ***ISSUES***




## **IMPLEMENTATION**

- ❑ **DTS Draft Deployment Plan**
  - **Identify Major Actions for Sites**
    - ❑ **Begin 180 days before implementation date**
  - **Provided to Services reps**
    - ❑ **Provided to AF Functional Area POCs**
  - **Comments due to PMO, 26 Feb 99**
- ❑ **AF Supplemental Deployment Plan in Development**
  - **Focus on AF Organizational Structure**



# ISSUES




## IMPLEMENTATION--AF SITES IN CY 1999

<u>BASE</u>	<u>DATE</u>	<u>BASE</u>	<u>DATE</u>
WHITEMAN AFB MO (IOC)	5/17/99	KEELSER AFB MS	
12/6/99			
MINOT AFB ND	7/6/99	COLUMBUS AFB MS	12/6/99
GRAND FORKS ND	7/6/99	LACKLAND AFB TX	12/6/99
ELLSWORTH AFB SD	7/6/99	BROOKS AFB TX	
12/6/99			
OFFUTT AFB NE	8/2/99	GOODFELLOW AFB TX	12/6/99
ARNOLD AFB Tn	8/2/99	LAUGHLIN AFB TX	12/6/99
PETERSON AFB CO	10/18/99	RANDOLPH AFB TX	
12/6/99			
CHEYENNE MTN AS	10/18/99	KELLY AFB TX	
12/6/99			
USAFA CO	11/1/99	TYNDALL AFB FL	
12/13/99			
MAXWELL AFB AL	11/1/99	MOODY AFB GA	
12/13/99			
ROME LAB, ROME NY	11/29/99	SHAW AFB SC	



# ***ISSUES***




## **TRAINING**

- ❑ **Comprehensive DTS Training Program**
  - **Vendor/PMO Specialized Training**
    - ❑ **Recurring for DTAs (4 days)**
    - ❑ **Travelers / Authorizing Officials (2 days)**
    - ❑ **Conducted 45-60 days before Implementation**
  - **Training Survey**
    - ❑ **Assess Training Facilities**
  - **AF-unique Training**
    - ❑ **Based on AF requirements**
    - ❑ **Supplemental to PMO / Vendor Training**





# ***ISSUES***




## **SYSTEM TEST**

- ❑ **DTS will be tested in 4 Phases**
  - **Joint Interoperability Test Command (JITC) has lead**
    - ❑ Phases I, II, and IIIB--JITC
    - ❑ Phase IIIA Parts 1& 2--Whiteman AFB
    - ❑ Phase IV-- Ft Campbell
  - **AF Participating in All Phases**
    - ❑ Phase I--Nov 98--Jan99
      - ❑ Focused on DFAS Certification
    - ❑ Phase II--19 Feb 99--19 Mar 99
      - ❑ Focus on System End-to-End Interfaces
- ❑ **Whiteman AFB--13 Apr-7 Jun 99**
  - ❑ "First" Operational Site for DTS
  - ❑ AF Reps from all MAJCOMs



# ***ISSUES***



## ❑ **WHAT YOU CAN DO -- NOW!**

### ■ **Take the Lead--Be Proactive**

## ❑ **Establish DTS Implementation Steering Group**

### ■ **Identify Key Functional Area POCs**

- ❑ **Partnership Essential**
- ❑ **Internal and External**


### ■ **Identify Unique Requirements**

## ❑ **Focus on the Future**

### ■ **Old Paradigms vs New Technology**



# ***INFORMATION***



## **AF TRAVEL REENGINEERING DIVISION**

**Worldwide Web: <http://www.hq.af.mil/SAFFM/>**

**Phone: (703) 614-8258 (DSN-224)**

**FAX: (703) 697-6670**

**E-Mail: [harold.fagan@pentagon.af.mil](mailto:harold.fagan@pentagon.af.mil)**

**Mailing Address:**


**SAF/FMBOT**

**1130 Air Force Pentagon**

**Pentagon, Wash DC 20330-1130**



# ***INFORMATION***



## **PROJECT MANAGEMENT OFFICE DEFENSE TRAVEL SYSTEM**

**Worldwide Web:** [\*\*www.dtic.mil/travelink/\*\*](http://www.dtic.mil/travelink/)

**Phone:** (703) 607-1498 {DSN 327}

**FAX:** (703) 602-8570 {DSN 332}

**E-Mail:** [\*\*pmodts@osd.pentagon.mil\*\*](mailto:pmodts@osd.pentagon.mil)

**Mailing Address:**

**Crystal Square 4, Suite 100  
1745 Jefferson Davis Highway  
Arlington, VA 22202-3402**